




Capital Projects Update - March 2025

Project	Location & Funding	Recent Activity	Next Steps
Community Hub 	320–400 Fraser Street Funding: GICB	<ul style="list-style-type: none"> • Council approved Community Hub to proceed • Contribution Agreement signed with Canada • Cultural Advisor role posted until March 25 • RFP for architect posted on BC Bid • Determination received from Environment Assessment and Indigenous Consultation that consultation requirements have been met. 	<ul style="list-style-type: none"> • Evaluate proposals from architects
Fire Hall 	Loring Way Funding: GICB	<ul style="list-style-type: none"> • Hired hcma Architects to develop a concept plan for the site • Started GICB application process • Support letters received from local partners 	<ul style="list-style-type: none"> • Ongoing consultation with local First Nation partners • Community consultation • Complete and submit application to GICB for funding, including Class D estimate of project
Village Office 	380 Main Street Funding: Insurance proceeds and TNRD payment	<ul style="list-style-type: none"> • Architect Shauna Noyes selected • Design workshop held with Council 	<ul style="list-style-type: none"> • Archaeology completed assessment and workplan for anticipated footings • Issue RFP for construction company



Public Works Building



14 / 30 Main Street

Funding: EMCR recovery

- Council approved contract increase to accommodate site conditions
- Archaeologist prepared and submitted workplan to Technical Working Group for endorsement to Arch branch
- Begin site preparation

Project	Location & Funding	Recent Activity	Next Steps
Water Upgrades 	Throughout Village Funding: UBCM grant	<ul style="list-style-type: none">• Reprofile of water grant projects approved by Council and submitted to UBCM• Working on leaks and issues identified through previous studies• Awaiting capital re-investment plan from consultant	<ul style="list-style-type: none">• Pre-qualification process for design engineer(s)• Prepare design for repairs identified in capital re-investment plan• RFP for contractor
Sewer Upgrades 	Throughout Village Funding: Infrastructure Canada / Province of BC grant	<ul style="list-style-type: none">• RFP published on BC Bid for River Road contractor	<ul style="list-style-type: none">• Pre-qualification process for design engineer(s)• Select contractor, schedule repairs• Complete prioritized list of system repairs / replacement, present to Village and LFN Councils

Funding notes

- GICB = Green and Inclusive Buildings Program (federal funding)
- EMCR = Emergency Management and Climate Readiness (provincial funding)