




Capital Projects Update - April 2026

Project	Location & Funding	Recent Activity	Next Steps
<p>Community Hub</p> 	<p>320–400 Fraser Street</p> <p>Funding: GICB</p>	<ul style="list-style-type: none"> • Museum committee provided input to design of museum space • Draft Class C costing received, revisions requested prior to Council presentation • Met with BCM on pool proposal, incorporated pool committee / PAC requests, final draft costing to come • Met with new Federal representative on Agreement Monitoring Committee 	<ul style="list-style-type: none"> • Final plan proposal to come from pool contractor – schedule PAC / pool committee for end of April • Operating model and budgets under development
<p>Fire Hall</p> 	<p>Loring Way</p> <p>Funding: GICB</p>	<ul style="list-style-type: none"> • Funding announced from GICB for \$23.1 million for new Fire and Emergency Services Centre • Preparing RFP for architectural services 	<ul style="list-style-type: none"> • Ongoing consultation with local First Nation partners
<p>Village Office</p> 	<p>380 Main Street</p> <p>Funding: Insurance proceeds and TNRD payment</p>	<ul style="list-style-type: none"> • Building permit application submitted • Archaeology workplan approved 	<ul style="list-style-type: none"> • Invite Expressions of Interest for retail spaces • Work with Chamber on design of Visitor Centre • Request proposal from local company for building security, automation and technology requirements

Public Works Building



14 / 30 Main Street • Completed

Funding: EMCR recovery

Water Upgrades



Throughout Village

Funding: UBCM grant

- Pre-design of water main replacement from water treatment plant to 1st
- Final list of water projects approved by UBCM, planned for 2027 completion
- Safety improvements for creek intake being planned – likely late in the summer with low water levels
- Investigating meter options for IR 17 and IR 18 connection points
- Final report to be received on Well #1

Sewer Upgrades



Throughout Village

Funding: Infrastructure Canada / Province of BC grant

- Extreme Excavating mobilized in Village
- Archaeology investigation beginning between 6th and 7th to identify any issues with planned location of services
- Final report received on Wastewater Treatment Plant upgrades.
- Complete SCADA system and back-up power upgrades at WWTP following capacity study

Funding notes

- GICB = Green and Inclusive Buildings Program (federal funding)
- EMCR = Emergency Management and Climate Readiness (provincial funding)