


Capital Projects Update - September 2026

Project	Location & Funding	Recent Activity	Next Steps
Community Hub 	320–400 Fraser Street Funding: GICB	• Application process for OAG members underway – extended to September 30th • Pool consulting team engaged – community open house planned for September 24th	• Continue recruiting members for OAG • Development of pool design reflecting community comments
Fire Hall 	Loring Way Funding: GICB	• Bi-weekly meetings underway with Architects • Engagement plan on the agenda for Council approval • Requirements gathered from fire department • Preliminary site layout underway	• Determine site services • Continue discussions with BC Ambulance on co-location
Village Office 	380 Main Street Funding: Insurance proceeds and TNRD payment	• Progress was halted while BC Hydro inspection and related changes were completed • Project resumed on Sept 14th	• Construction continues

Project	Location & Funding	Recent Activity	Next Steps
Water Upgrades 	Throughout Village Funding: UBCM grant	• Water sample stations underway • Water meters currently being installed • RTC to Council today for contractor for Loring Way water project	• Safety improvements for creek intake being planned – with low water levels • Design proposals for: - Well #1 - Water intake repairs
Sewer Upgrades 	Throughout Village Funding: Infrastructure Canada / Province of BC grant	• Contractor now looking to address street and sidewalk repairs while finishing sewer repairs • RFP closed for WWTP upgrade design – analysis of responses underway • Request for Quote issued for generator (back-up power upgrades) for WWTP closed – analysis of responses underway	• Recommendation for WWTP design to come to Council October 13th • Recommendation for back-up power for WWTP to come to Council October 13th

Funding notes

- GICB = Green and Inclusive Buildings Program (federal funding)
- EMCR = Emergency Management and Climate Readiness (provincial funding)