



Capital Projects Update - October 2026

Project	Location & Funding	Recent Activity	Next Steps
Community Hub 	320–400 Fraser Street Funding: GICB	Pool layout, incorporating community comments, on tonight's agenda for approval for consultants to proceed with design	Continue recruiting members for OAG
Fire Hall 	Loring Way Funding: GICB	- Bi-weekly meetings with Architects - Requirements gathered from fire department - Preliminary site layout underway; architects to attend TLKemchEEn Firesmart committee as part of requirements gathering	- Determine site services - Continue discussions with BC Ambulance on co-location - Additional session planned with LFRS - Design brief from architects – targeted for mid-November
Village Office 	380 Main Street Funding: Insurance proceeds and TNRD payment	- Construction continues - Discussion held with Lytton Museum regarding temporary space	Planning for Visitor Centre including interpretive signs / museum / historical items

Project	Location & Funding	Recent Activity	Next Steps
Water Upgrades 	Throughout Village Funding: UBCM grant	• Water sample stations underway • Water meters currently being installed • Loring Way contract signed, Rivermist planning to start October 13th	• Safety improvements for creek intake being planned – with low water levels • Design proposals for: - Well #1 - Water intake repairs

Sewer Upgrades 	Throughout Village Funding: Infrastructure Canada / Province of BC grant	• Road / sidewalk restoration will be delayed until spring to obtain preferred pricing • WWTP design consultant recommendation on tonight's agenda • Recommendation for generator procurement on tonight's agenda	
--	--	---	--

Funding notes

- GICB = Green and Inclusive Buildings Program (federal funding)
- EMCR = Emergency Management and Climate Readiness (provincial funding)