







## Capital Projects Update - January 2026

Project	Location & Funding	Recent Activity	Next Steps
<p><b>Community Hub</b></p> 	<p><b>320–400 Fraser Street</b></p> <p>Funding: GICB</p>	<ul style="list-style-type: none"> <li>Architects completing revised schematic design</li> <li>Contractor completing proposal for pool and washroom / change rooms construction</li> </ul>	<ul style="list-style-type: none"> <li>Schematic design to be presented to Council, shared with PAC and Community</li> <li>Complete Class D estimate</li> </ul>
<p><b>Fire Hall</b></p> 	<p><b>Loring Way</b></p> <p>Funding: GICB</p>	<ul style="list-style-type: none"> <li>Funding announced from GICB for \$23.1 million for new Fire and Emergency Services Centre</li> <li>Preparing RFP for architectural services</li> </ul>	<ul style="list-style-type: none"> <li>Ongoing consultation with local First Nation partners</li> <li>Community consultation</li> </ul>
<p><b>Village Office</b></p> 	<p><b>380 Main Street</b></p> <p>Funding: Insurance proceeds and TNRD payment</p>	<ul style="list-style-type: none"> <li>Tender for building construction posted on BC Bid and Southern Interior Construction Association websites, closes February 10th</li> <li>Archaeology workplan requested</li> </ul>	<ul style="list-style-type: none"> <li>Evaluate tender responses, contract construction firm</li> </ul>
<p><b>Public Works Building</b></p> 	<p><b>14 / 30 Main Street</b></p> <p>Funding: EMCR recovery</p>	<ul style="list-style-type: none"> <li>Completed</li> </ul>	

Project	Location & Funding	Recent Activity	Next Steps
<p><b>Water Upgrades</b></p> 	<p><b>Throughout Village</b></p> <p>Funding: UBCM grant</p>	<ul style="list-style-type: none"> <li>• Source of blockage of flow at 265 reservoir located and fixed</li> <li>• Assessment of Well #1 underway</li> <li>• Pre-qualified civil contractors for projects over \$200k and under \$200k completed (2 groups of 3) selected and notified)</li> </ul>	<ul style="list-style-type: none"> <li>• List of water projects under development for Council approval</li> </ul>
<p><b>Sewer Upgrades</b></p> 	<p><b>Throughout Village</b></p> <p>Funding: Infrastructure Canada / Province of BC grant</p>	<ul style="list-style-type: none"> <li>• Design of 1<sup>st</sup> Street and laneway down from 3<sup>rd</sup> sewer replacement complete and construction proposals requested from 3 pre-qualified contractors due February 4th</li> <li>• Wastewater treatment capacity study underway</li> <li>• Pre-qualified civil contractors for projects over \$200k and under \$200k completed (2 groups of 3) selected and notified)</li> </ul>	<ul style="list-style-type: none"> <li>• Complete SCADA system and back-up power upgrades at WWTP</li> </ul>

**Funding notes**

- GICB = Green and Inclusive Buildings Program (federal funding)
- EMCR = Emergency Management and Climate Readiness (provincial funding)