

WORK PROGRAM

August 25, 2026

APPENDIX A

The recent additions/edits are noted in **red** font.

Phase	Focus	Timing	Completed
		2025	
Preparation	Pre-meetings	August through early September	✓
Phase 1	Project launch	Late September through October	✓
Phase 2	Technical investigations and reporting including the WORKBOOK	September through January	✓
		2026	
Phase 3	Developing policy directions with the WORKBOOK RESULTS and COMMUNITY CONVERSATIONS Technical Reporting on geotechnical and environmental constraints is underway through to June/July.	Mid-January to June	✓
	University of Fraser Valley		✓
	KS School Sessions		✓
	Young Adult Survey		✓
Phase 4	Drafting updated vision objectives, policies	June, July, August	
	Draft made available for initial review	August , September	
	Formal meeting to discuss draft OCP	Late October	
Phase 5	Bylaw readings	November	
	Formal Bylaw referrals	November	
	Public hearing	Early December	
	Adoption	Late December/Early January	
Conclusion	Public roll-out	January to February	

The timing has been slightly edited since the July 2025 schedule. In particular,

- ✓ the project launch occurred late in October (rather than early October), and the technical investigations will continue through to early 2026.
- ✓ technical investigations (notably environmental) had to wait for the LIDAR flight and data compilation and for Spring (site visits).
- ✓ Community Conversation meeting was also introduced to dig a bit deeper on several topic areas that were important in the Workbook results and earlier engagement. These minor delays should not impact the overall timeline.

WORK PROGRAM

August 25, 2026

APPENDIX A

- ✓ Youth and Young Adult engagement had to await the Community Conversations as well as work with the schools.
- ✓ Literature Review from UFV was presented in June
- ✓ Young Adult Survey Introduced in July, with findings provided as part of the August 25, 2026 OCP Progress Report
- ✓ Municipal election affected meeting opportunities with Council in October.
- ✓ On July 15, 2026 the Mayor and the Director of Development delivered a short letter and timeline for future engagement in the OCP.
- ✓ Due to staff workload the release of draft sections of the OCP will commence in September and extend for adoption.
- ✓ The intent is to ask Stein Valley Nlaka'pamux School if they would like to comment on the draft vision, policies and actions to be shared in September.