


Water and Sewer Update

Council Presentation

April 9, 2024

Sewer System

- McRae's Environmental
 - Inspection and cleaning is 80% complete.
- April 15 – returning to complete survey and emergency repairs.
- Plans are being developed on how to address blockages.



Sewer System Continued

- Services Requests
 - 2 of the 15 requests for services are in place
 - 4 of 15 locations are unknown at this time
 - 8 of 15 services are affected by the blockage
- Almost half the services in the Village will require an upgrade to inspection chambers for clean-out.

Water System

- Lock blocks installed at intake
- Leak at the top of Alonzo Way cut and capped
- Leaking valve at Station Road and 7th South replaced
- Repair clamp installed at 725 Station Road to remove leaking line; all other lines abandoned

Water System Continued

- Service upgrades at 636 Station complete
- Service upgrades at 124 Fraser complete
- 9 of the 15 water services are ready for connection
- Plans and schedules for the other six in the queue
- Quotes for a SCADA antenna upgrade are being reviewed

Storm Sewer

- 95% of the storm sewer grates have been unplugged.
- Continue to address the following:
 - Drainage
 - Street cleaning and inspection
 - System flushing

Repairs Still Required



Water Leaks



Sewer Repairs



Temporary Fire Hall Update

April 9, 2024

Progress and Timeline

- Walls, insulation and framing completed by Falls Creek Alliance
- April 10 – Door installation
- To be scheduled:
 - Power installation
 - Roof repairs and insulation



